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SECTION A - SUPPLEMENTAL INFORMATION

Contract DAAE07-99C-S027

Modification P00046

Estimated Cost of This Action        $4,114,413.96                     Estimated Cost of Contract                $29,115,654.24

Fixed Fee                               274,612.26                     Fixed Fee                                   1,651,694.30                                     _____________                                                               ______________

Total Obligated Amount               $4,389,026.22                     Estimated Total Contract Amount           $30,767,348.54

1. The purpose of this Modification P00046 is to partially exercise the fourth option year in accordance with contract provision

   H.6.1, "Option for Additional Level of Effort - System Technical Support (STS)."  As a result of this option exercise,

   68, 142 Level of Effort hours are exercised.  92,025 Level of Effort option hours remain available on the contract.

2. The 68,142 Level of Effort hours added to the contract by this option exercise are contained in the following Work Directives:

   WD #     Title                                                                                                Hours   ____     _____                                                                                                _____

   0005-J   HMMWV Drawing Support CAD Redraw Project                                                             2,916

   0006-I   Update IETM for HMMWV FOV                                                                              297

   0007-H   Provisioning                                                                                           728

   0008-N   Publications for TM 9-2320-280 Series                                                                2,065

   0009-K   Publications for TM 9-2320-387 Series                                                                6,368

   0012-K   Quality Engineering Documentation                                                                      396

   0014-I   Quality and Reliability Test and Inspection Services                                                 3,600

   0020-J   Configuration Management                                                                            15,090

   0022-S   Maintenance Engineering                                                                                558

   0023-J   Program Management                                                                                   3,136

   0024-M   Support for Up-Armored Vehicles                                                                      1,330

   0025-S   System Integration on HMMWV                                                                          3,850

   0034-H   Maintenance of GFE                                                                                   1,395

   0051-E   HMMWV Safety Assessment                                                                              1,000

   0133-C   HMMWV Modernization Logistics Support Package                                                       25,413                                                                                                                ______

            TOTAL                                                                                               68,142

3.  Except as provided for herein, all terms and conditions of the contract remain unchanged, and in full force and effect.

                                               *** END OF NARRATIVE A 010 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0401          SECURITY CLASS: Unclassified

0401AC        SERVICES LINE ITEM                                                                           $        344,657.91              __________________                                                                            __________________

              NOUN: HMMWV STS SPT

              PRON: J536D121JZ    PRON AMD: 01    ACRN: CP

              AMS CD: UUP001

              FMS CASE IDENTIFIER: EG-B-UUP

                0401AC (5,351 Hours)

                Estimated Cost:   $323,093.38

                Fixed Fee:          21,564.53                                  ___________

                Estimated Total:  $344,657.91

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-OCT-2004

                            $       344,657.91
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0401AD        SERVICES LINE ITEM                                                                           $        101,510.16              __________________                                                                            __________________

              NOUN: HMMWV STS SPT

              PRON: J536D124JZ    PRON AMD: 01    ACRN: CU

              AMS CD: UUP002

              FMS CASE IDENTIFIER: EG-B-UUP

                0401AD (1,576 Hours)

                Estimated Cost:   $ 95,158.88

                Fixed Fee:           6,351.28                                  ___________

                Estimated Total:  $101,510.16

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-OCT-2004

                            $       101,510.16

  4 6

DAAE07-99-C-S027 P00046

AM GENERAL LLC



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0401AE        SERVICES LINE ITEM                                                                           $      3,942,858.15              __________________                                                                            __________________

              NOUN: HMMWV STS

              PRON: P149L054JZ    PRON AMD: 01    ACRN: CT

              AMS CD: 51103446004

                0401AE (61,215 Hours)

                Estimated Cost:   $3,696,161.70

                Fixed Fee:           246,696.45                                  _____________

                Estimated Total:  $3,942,858.15

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-OCT-2004

                            $     3,942,858.15
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0401AC  J536D121JZ             CP       1        $               0.00  $         344,657.91            $         344,657.91

        UUP001                        3SLJNF

0401AD  J536D124JZ             CU       1        $               0.00  $         101,510.16            $         101,510.16

        UUP002                        3SLJNE

0401AE  P149L054JZ             CT       1        $               0.00  $       3,942,858.15            $       3,942,858.15

        51103446004                   4ZLT01

        A14P50041CJZ

                                                                           _________________

                                                         NET CHANGE    $       4,389,026.22

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 CP        9711 X8242EGO1X6D1000UUP 0012516EGS2011336D121          W56HZV           $         344,657.91

Army                 CT        21   42035000041C1C01P51103431E1  S2011349L054          W56HZV           $       3,942,858.15

Army                 CU        9711 X8242EGO1X6D1000UUP 0022516EGS2011336D124          W56HZV           $         101,510.16                                                                                                          __________________

                                                                                          NET CHANGE    $       4,389,026.22

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      26,378,322.32              $       4,389,026.22              $      30,767,348.54
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